
ADAIR COUNTY 

PROJECT DEVELOPMENT BOARD 

JUNE 24, 2008 

MINUTES 

 

 

The Adair County Project Development Board met in regular session on Tuesday, June 

24, 2008 at 5:30 p.m. in the construction managers trailer at the construction site located 

at 201 Campbellsville Street, Columbia, Kentucky.  Circuit Clerk Dennis Loy presided 

over the meeting with Judge/Executive Ann Melton being unable to attend.  Board 

Members present were Circuit Clerk Dennis Loy, Magistrate Billy Coffey, Attorney 

Marshall Loy, AOC representative Doug Teague, and AOC Representative James 

Bauman filled in for Ronnie McCall.  Circuit Judge James Weddle was also unable to 

attend the meeting.  

 

The first item of business was Approval of the Minutes of the May 27, 2008 meeting.  

Marshall Loy made the motion to approve the minutes as presented.  Doug Teague 

seconded the motion.  The vote was unanimous for approval. 

 

Approval of Bills was next on the agenda.  Bills presented for payment were: 

 

 Branscum Construction $117,065.46 Contractor Payments 

 Eubanks Electric Supply $    3,137.56 Purchase Orders 

 Pyles Concrete, Inc.  $  20,055.00 Purchase Orders 

 DLZ Architect   $  11,857.41 Architect Phase D/19% Fee 

 Gale Cowan   $       150.00 PDB Secretary Fees 

 

Billy Coffey made the motion to approve the bills for payment.  Marshall Loy seconded 

the motion.  The vote was unanimous for approval. 

 

Construction Manager Report was the next item on the agenda.  Jeff Cook reported that 

the joist will be delivered on the 14
th

 of July.  They have roughed in the electric and 

plumbing in the basement and still needed to pour 85 feet of footer.  There was a lot of 

discussion on whether to put up a fence around the entire construction site but no 

decision was made. 

 

Architect Report was next on the agenda.  Bing Ewen discussed the trim and dome color 

as well as the brick samples.  It was decided to let the Renaissance Columbia look at the 

color samples and give there opinion. 

 

The next meeting date will be July 29, 2008 at 5:30 p.m. at the construction site.  With no 

further business to discuss the meeting was adjourned. 

 

Respectfully Submitted 

Gale Cowan 

PDB Secretary 



 


